From: man.li@acloudear.com
Subject: Re: URGENT: Home Control Customization
Date: 30 September 2025 at 09:19
To: Alex Chua alexchua@iss-data.com
Cc: Chakriya Phokintorn chakriya@iss-data.com, Weslin Lv 呂斯維 weslin.lv@acloudear.com, Shawn Huang shawn.huang@acloudear.com, Tankler Wang tankler.wang@acloudear.com

Hi Alex,

Thank you for your confirmation regarding the Change Request. Please find the final CR document attached for your records, reflecting the revised scope.

	Concept Design	Development & Unit Test	System Test	Total Man Day	
P005	3	18	1	22	$11,200
P006	3	27	1	31	$15,700
			Total	53	$26,900

For clarity and to ensure our teams are fully aligned, I noted the screenshot in your last email referenced "three (3) programs." As the confirmed scope for Acloudear now includes only programs P005 and P006, we are proceeding under the assumption that the reference to "three" was a typographical error.

Regards,
Man.

This is a change request to the abovementioned Work Order.

1. The Company is requesting to add three (3) programs to current processes in S4HC.

No.	Area	Program	Description
1.	MM	Mass Goods Movement	Mass post goods movements of: 1. Call 'BAPI_GOODSMVT_CREATE' to post goods receipt of PO and goods transfer and Unplanned Goods Receipt & Issue 2. Goods transfer in one step 3. Material Document Reversal
2.	MM	PPCA Automation	PPCA: 1. Mass upload 2. Approval (send email to approver) 3. Create 4. Change info record and source list (Check material status) 5. Change material status

---

From: Alex Chua <alexchua@iss-data.com>
Date: Monday, 29 September 2025 at 12:14
To: man.li <man.li@acloudear.com>
Cc: Chakriya Phokintorn <chakriya@iss-data.com>, Weslin Lv 呂斯維 <weslin.lv@acloudear.com>, Shawn Huang <shawn.huang@acloudear.com>, Tankler Wang <tankler.wang@acloudear.com>
Subject: Re: URGENT: Home Control Customization

Hi Man,

Home Control has just sent us the confirmation of what they want to proceed with in terms of the Change Request. They have decided to push Enhancements E005 and E009 to a later phase. So for the part that is allocated to Acloudear, they only need P005 and P006. Please send to us Acloudear CR if there is a need.

This is a change request to the abovementioned Work Order.

1. The Company is requesting to add three (3) programs to current processes in S4HC.

No.	Area	Program	Description
1.	MM	Mass Goods Movement	Mass post goods movements of: 1. Call 'BAPI_GOODSMVT_CREATE' to post goods receipt of PO and goods transfer and Unplanned Goods Receipt & Issue 2. Goods transfer in one step 3. Material Document Reversal
2.	MM	PPCA Automation	PPCA: 1. Mass upload 2. Approval (send email to approver) 3. Create 4. Change info record and source list (Check material status) 5. Change material status

Please inform your team and plan accordingly. Thank you.

Regards,

Alex Chua
Consulting Director
M:65 8518 5649

SAP Business ByDesign Partner of The Year 2021
ISS Data Pte Ltd | 65 6887 3418 | www.iss-data.com | LinkedIn

---

From: man.li <man.li@acloudear.com>
Sent: Monday, September 8, 2025 1:40 PM
To: Alex Chua <alexchua@iss-data.com>
Cc: Chakriya Phokintorn <chakriya@iss-data.com>; Weslin Lv 呂斯維 <weslin.lv@acloudear.com>; Shawn Huang <shawn.huang@acloudear.com>; Tankler Wang <tankler.wang@acloudear.com>
Subject: Re: URGENT: Home Control Customization

Hi Alex,

Please find the breakdown with adjustment aligned with your propposed allocaiton:

	Concept Design	Development & Unit Test	System Test	Total Man Day	
E005	2	15	1	18	$9,150

E009	2	7	1	10	$5,150
P005	3	18	1	22	$11,200
P006	3	27	1	31	$15,700
				81	$41,200

Enhancements	28	$14,300
Programs	53	$26,900
		$41,200

Regards,
Man.

Original:

- From：Alex Chua <alexchua@iss-data.com>
- Date：2025-09-08 13:02:58(中国 (GMT+08:00))
- To：Man Li <man.li@acloudear.com>
- Cc：Chakriya Phokintorn <chakriya@iss-data.com> , Weslin Lv 呂斯維<weslin.lv@acloudear.com> , Shawn Huang <shawn.huang@acloudear.com> , Tankler Wang <tankler.wang@acloudear.com>
- Subject：Re: URGENT: Home Control Customization

Hi Man,

Thank you for the revised estimate. Could you kindly provide a further breakdown by **Enhancements** and **Programs**? This is in anticipation of potential queries from Home Control, who may wish to reassess or reduce certain requirements.

Based on the 81 days provided, may I propose the following allocation?

Enhancements 28 days
Programs 53 days

Regards,

Alex Chua

Consulting Director

M:65 8518 5649

SAP Business ByDesign Partner of The Year 2021

ISS Data Pte Ltd I 65 6887 3418 I www.iss-data.com I LinkedIn

---

From: Man Li <man.li@acloudear.com>
Sent: Monday, September 8, 2025 12:42 PM
To: Alex Chua <alexchua@iss-data.com>
Cc: Chakriya Phokintorn <chakriya@iss-data.com>; Weslin Lv 呂斯維 <weslin.lv@acloudear.com>; Shawn Huang <shawn.huang@acloudear.com>; Tankler Wang <tankler.wang@acloudear.com>
Subject: Re: URGENT: Home Control Customization

Hi Alex,

After phone call, please find the following in USD:

Item	Coverage	Days	Rate	Amount
Development & Unit Test	E005 / E009 / P005 / P006	67	500	$33,500
Concept Design	E005 / E009 / P005 / P006	10	550	$5,500
System Test	E005 / E009 / P005 / P006	4	550	$2,200
				$41,200

As the number of consulting man-days is currently limited, we propose maintaining the original rate of USD 550 for now. Should the number of covered man-days increase, we would be open to discussing a reduced rate.

Regards,
Man.

On 8 Sep 2025, at 12:08, Alex Chua <alexchua@iss-data.com> wrote:

Hi Man,

I do not understand this. Why are you still giving me the same numbers???

<image.png>

Regards,

Alex Chua
Consulting Director
M:65 8518 5649

<image.png>

SAP Business ByDesign Partner of The Year 2021

ISS Data Pte Ltd I 65 6887 3418 I www.iss-data.com I LinkedIn

---

From: man.li <man.li@acloudear.com>
Sent: Monday, September 8, 2025 12:03 PM
To: Alex Chua <alexchua@iss-data.com>
Cc: Chakriya Phokintorn <chakriya@iss-data.com>; Weslin Lv <weslin.lv@acloudear.com>; Shawn Huang <shawn.huang@acloudear.com>; Tankler Wang <tankler.wang@acloudear.com>
Subject: Re:URGENT: Home Control Customization

Hi Alex,

Please find as follows:

Item	Coverage	Days	Rate	Amount
Development & Unit Test	E005 / E009 / P005 / P006	67	500	$33,500
Concept Design	Agreed Scope of Customization	63	550	$34,650
System Test	Agreed Scope of Customization	35	550	$19,250

$87,400

Regards,
Man.
man.li
man.li@acloudear.com

Original:

- From：Alex Chua <alexchua@iss-data.com>
- Date：2025-09-08 10:10:39(中国 (GMT+08:00))
- To：Man Li <man.li@acloudear.com>
- Cc：Chakriya Phokintorn <chakriya@iss-data.com> , Weslin Lv <weslin.lv@acloudear.com> , Shawn Huang <shawn.huang@acloudear.com> , Tankler Wang <tankler.wang@acloudear.com>
- Subject：URGENT: Home Control Customization

Hi Man,

Can I please have the revised mandays and costing before lunch today? I need to quickly send this out to the customer. Thank you.

Regards,

Alex Chua
Consulting Director
M:65 8518 5649

<image.png>

SAP Business ByDesign Partner of The Year 2021

ISS Data Pte Ltd I 65 6887 3418 I www.iss-data.com I LinkedIn

---

From: Man Li <man.li@acloudear.com>
Sent: Friday, September 5, 2025 8:30 PM
To: Alex Chua <alexchua@iss-data.com>
Cc: Chakriya Phokintorn <chakriya@iss-data.com>; Weslin Lv <weslin.lv@acloudear.com>; Shawn Huang <shawn.huang@acloudear.com>; Tankler Wang <tankler.wang@acloudear.com>
Subject: Re: Home Control Customization Meeting

Hi Alex,

Apart from the 4 development tasks, for the additional scope, these are the required tasks to be performed:
1. Detail business requirement analysis for functional specification for development.
2. System testing and user training.

Could you please advice if the above tasks are performed on your side?

Regards,
Man.

On 5 Sep 2025, at 18:07, Alex Chua <alexchua@iss-data.com> wrote:

Hi Man,

I only need estimates for these 4 tasks.
<image.png>
Does it equal to this from your spreadsheet? Can you please review and revise? Also, possible to quote USD500 across?

<image.png>

Regards,

Alex Chua
Consulting Director
M:65 8518 5649

<image.png>

SAP Business ByDesign Partner of The Year 2021

ISS Data Pte Ltd I 65 6887 3418 I www.iss-data.com I LinkedIn

---

From: Man Li <man.li@acloudear.com>
Sent: Friday, September 5, 2025 5:46 PM
To: Alex Chua <alexchua@iss-data.com>
Cc: Chakriya Phokintorn <chakriya@iss-data.com>; Weslin Lv <weslin.lv@acloudear.com>; Shawn Huang <shawn.huang@acloudear.com>; Tankler Wang <tankler.wang@acloudear.com>
Subject: Re: Home Control Customization Meeting

Hi Alex,

Please find the following covered scope and cost by Acloudear.

<PastedGraphic-4.png>
Total Cost in USD: 87,400

For detail breakdown, please refer to the shared worksheet under column Z, AA & AB.

<PastedGraphic-1.png>

Regards,
Man.

On 4 Sep 2025, at 23:00, Alex Chua <alexchua@iss-data.com> wrote:

Hi Man,

I have discussed with my team and they mentioned they can assist to take up some of the additional work for Enhancements and Program.

Could you please assess the effort required for the following tasks with your team and provide a cost estimate for these four items? I need to prepare a Change Request (CR) and submit it to Home Control shortly. My CR will be based on a fixed cost basis, so please quote based on that as well and not based on T&E, thank you.

<image.png>

Regards,

Alex Chua
Consulting Director
M:65 8518 5649

<Outlook-sa1zybmt.png>

SAP Business ByDesign Partner of The Year 2021

ISS Data Pte Ltd I 65 6887 3418 I www.iss-data.com I LinkedIn

This email and any files attached may contain information, which is confidential, privileged and/or sensitive. If you have received this email in error, please notify the sender and delete this email immediately. The email is intended for the exclusive use of the addressee only and sharing this email whether in part or in full with any third party without the prior written consent of the sender is strictly prohibited.